COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 21/ 2014

ESTI MATE SUMVARY 14: 24: 46
CONTI D: C18099 ESTI MATE NO 0011 FINL SPEC YR 2005
PCN: 18099- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 402.0 DAYS TIME ALLON 1/31/2013 FI XED COVPLETI ON DATI
CEORGETOM HI LL RXFL M T CHUTE PERCENT TI ME: 100. 75 ORIG TIME ALLOW 11/1/2012 FIXED COVPLETI ON DATI
PROJECT NO. | MD703- 368
CEORGETOM H LL RXFL M T CHUTE
NAME OF ROAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
M DWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 07/ 21/ 2014 DATE TI ME STARTED 12/30/2011
10401 E. 102nd AVE. UNIT #3 DATE LET 12/ 01/ 2011 DATE WORK BEGAN 01/10/ 2012
DATE AWARDED 12/ 15/ 2011 DATE TI ME STOPPED 02/03/2013
DATE CONTRACT EXECUTED 12/ 30/ 2011 DATE ACCEPTED 02/ 03/ 2013
HENDERSON CO 80640 303 288 4970 DATE NOTI CE TO PROCEED 12/ 30/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,378, 878.81 PARTI Cl PATI NG $ 1, 341, 540. 95 $ - 19, 866. 46
AWARD PRQIECT AM: $ 886, 119. 00 NON- PARTI CI PATI NG 13, 100. 00 0. 00
PERCENT COVPLETE: 98. 24% TOTAL EARNI NGS 1, 354, 640. 95 -19, 866. 46
FUNDS AVAI LABLE: $ 24,237.86 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 354, 640. 95 - 19, 866. 46
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 13, 291. 79
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARN NGS 1, 354, 640. 95 -6,574. 67
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 354, 640. 95 -6,574.67
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ -6,574. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18099- BI D ESTI MATE RUN 07/ 21/ 2014
PRQJECT: | MD703- 368 ESTI MATE NO 0011 14: 24: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-01015 Renoval of Rockfall Fence 170. 000 170. 000
LF 0. 000 0. 00
40. 00000 170. 000 6, 800. 00
0010 203-01582 Truck (Dunp) 224.500 224.500
HOUR 0. 000 0. 00
120. 00000 224.500 26, 940. 00
0015 203-01590 Front End Loader (Rubber Tire) 197. 500 197. 500
HOUR 0. 000 0. 00
140. 00000 197.500 27, 650. 00
0020 203-02300 Rock Scal er 112. 000 112. 000
HOUR 0. 000 0. 00
60. 00000 112. 000 6, 720. 00
0025 203-02330 Labor er 267. 000 267.000
HOUR 0. 000 0. 00
40. 00000 267.000 10, 680. 00
0030 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0035 208-00034 Gravel Bag 317. 000 264. 500
LF -105. 000 -630. 00
6. 00000 159. 500 957. 00
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 52. 500 52. 500
HOUR 0. 000 0. 00
40. 00000 52. 500 2,100. 00
0045 211-01300  Rock Anchor 45. 000 45. 000
EACH 0. 000 0.00
330. 00000 45. 000 14, 850. 00
0050 607-11530 *Fence (Special) 916. 000 916. 000
LF 0. 000 0. 00
440. 00000 916. 000 403, 040. 00
0055 607-55030 Mesh Post 4. 000 4.000
EACH 0. 000 0. 00

4, 800. 00000 4.000 19, 200. 00



CONTI D C18099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18099-BI D ESTI MATE RUN 07/21/ 2014
PRQJECT: | MD703- 368 ESTI MATE NO 0011 14: 24: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 607-55040 Mesh Anchor 6. 000 6. 000
EACH 0. 000 0. 00
575. 00000 6. 000 3, 450. 00
0065 607-55101 Cabl e Net (1/2 Inch) 27, 600. 000 27, 600. 000
SF 0. 000 0. 00
11. 70000 27, 600. 000 322, 920. 00
0080 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
18, 700. 00000 1. 000 18, 700. 00
0085 630- 00000 *Fl aggi ng 419. 000 419. 000
HOUR 0. 000 0. 00
22. 00000 419. 000 9, 218. 00
0090 630-00007 *Traffic Control Inspection 4. 000 4.000
DAY 0. 000 0. 00
85. 00000 4. 000 340. 00
0095 630-00012 *Traffic Control Managenent 53. 000 53. 000
DAY 0. 000 0. 00
475. 00000 53. 000 25,175. 00
0100 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 800
EACH 0. 200 10. 00
50. 00000 2.000 100. 00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 11.700
EACH 1. 300 14. 30
11. 00000 13. 000 143. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 50. 000 36. 000
EACH 4.000 220. 00
55. 00000 40. 000 2,200. 00
0115 630-80343 *Construction Traffic Sign (Panel Size C 31. 000 27.000
EACH 3. 000 165. 00
55. 00000 30. 000 1, 650. 00
0120 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 450. 00
4, 500. 00000 1. 000 4, 500. 00



CONTI D C18099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18099- BI D ESTI MATE RUN 07/21/ 2014
PRQIECT: | MD703- 368 ESTI MATE NO 0011 14: 24: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0125 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 100 90. 00
900. 00000 1. 000 900. 00
0130 630- 80359 *Portabl e Message Sign Panel 12. 000 8. 000
DAY 0. 000 0. 00
120. 00000 8. 000 960. 00
0135 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 18. 000
EACH 2.000 110. 00
55. 00000 20. 000 1, 100. 00
0140 630-80380 *Traffic Cone 180. 000 162. 000
EACH 18. 000 45. 00
2.50000 180. 000 450. 00
0145 630- 85040 *| npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 900
Tenpor ar
(Temporary) EACH 0. 100 1, 200. 00
12, 000. 00000 1. 000 12, 000. 00
0150 630-85041 *Mobi | e Attenuator 30. 000 27.000
DAY 0. 000 0. 00
215. 00000 27.000 5, 805. 00
0155 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosion Control 57, 868. 750 57, 868. 750
FA 0. 000 0. 00
1. 00000 57, 868. 750 57, 868. 75
0165 700- 70580 *F/ A Test Instrunents 328, 570. 910 328, 559. 810
FA -21,540. 760 -21,540.76
1. 00000 307, 019. 050 307, 019. 05
0170 607-55050 Mesh Anchor ( Spec) 15. 000 15. 000
EACH 0. 000 0. 00
917. 59000 15. 000 13, 763. 85



CONTI D: C18099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18099- BI D ESTI MATE RUN 07/ 21/ 2014
PRQJECT: | MD703- 368 ESTI MATE NO. 0011 14:24: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0175 607-55100 Wre Mesh 16, 353. 000 16, 353. 000
SF 0. 000 0. 00
2.10000 16, 353. 000 34, 341. 30
CAT 0200 CURRENT AMI $ 1,365,778.81 % -19,866.46$ 1,341, 540. 95
CAT NO0400 Construction Engineering Bid Item
0070 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 600. 00000 1. 000 11, 600. 00
0075 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 13,100.00 $ 0.00$ 13, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 1,378,878.81$

-19,866.46 $ 1, 354, 640. 95



